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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cool, clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of mechanical piping installation from a night closure
along the WB bridge from 2000 on the night of March 17, 2014 to the 0400 on the morning of March 18,
2014. Escort Charles Balley, NAB, to the east anchorage to retrieve the data loggers.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

12" DIP installation

The FWS crew, including Josh Johnson, spent the shift removing and reinstalling a PS-22 to be used to
support the 12" Water Main to make the connection between the skyway and the SAS, then they installed
the last sections of 12" line using the boom truck (Boom truck and operator covered under CCO 354). The
PS-22 was originally laid out in the wrong position and was out of alignment with the run of pipe.

Bill Beliakoff was present as safety officer for 4 hours.

In performance of this operation, the crew used a crew truck, 200 volt welding machine, 2.4HP generator,
and small tools.

Tom Colombo, via email formally notified that they will pressure testing both the 12" CCSF Water Main
and 6" CCSF Reclaim Main from base of W2W to Hinge A, on Thursday evening, 03-20-14.

123 0-000-000.123

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System 128 0-000-000.128
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 442 Date: 17-Mar-2014 Monday

I met with Charles Balley, NAB, at 0900 at W-2. Starting at 0915, we went up the elevator, and arrived at
the east anchorage, WB splay chamber to remove the data logger which had been placed there on 3/14.
The reading was 41% RH at 56 degrees. At 0940, we entered the EB splay chamber and retrieved the
data logger, which read 42.8% RH at 57 degrees. I noted both machines were running on "Manual" and
when they were switched to "Auto", they shut down. (I was later informed that until there is a SCADA
signal, the machines will not run on "Auto.")

We returned to the elevator at 1010 and Charles Balley left the site.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Skyway-SAS connection

I signed an extra work ticket for all the material to fabricate temporary PS-22s per the direction given in
RFI 3485R01, and R02.

001 0-MSI-EFA.187

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH STEVEN JENSENCertified Welding Ins 5.00 0.00 0.00 5.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop
Steve Jensen performed the the welding QC on the FWS CCO 339 work for this shift.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 1.50 0.00 0.00 1.50

JNM NARCISO BIAGIPlumber/Pipefitter 1.50 0.00 0.00 1.50

FOR TOM COLOMBOPlumber/Pipefitter 1.50 0.00 0.00 1.50

Diary: Dispute

Change of Character

To perform the evening's operations, the FWS crew worked from a night closure of the #1 lane of the WB
bridge. The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location and 1 hour
demobilizing from the bridge at the end of the shift.

In addition to equipment used to perform this shifts operations, the crew used 2 additional crew trucks, a
light tower, and a port-a-potty on a trailer.

Because the crew was working out of a lane closure, the crew also used a boom truck in lieu of a JLG
forklift that was used prior to SSO to install piping over the barrier rail. Johnny Brown operated the boom
truck for the full shift.

001 0-FWS-ELS.354
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Bid Item: 001 0-CIC-EFA.365CCO-365 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Diary: Dispute

Change of Character

I took approximately 15 to 20 minutes to access the east anchorage chambers and 15 minutes to returm to
W2. Round change of character access up to 1 hour.

001 0-CIC-EFA.365

Dehumidification System
Change of Character
It took approximately 30 minutes to access the east anchorage splay chambers from the elevator at W2
and 30 minutes to return to the elevator from the east anchorage. Total 1 hour change of character.

001 0-CIC-EFA.365

Dehumidification System
Change of Character
It took approximately 30 minutes for Charles Bailey and I to access the east anchorage splay chambers
from the base of W2 and 30 minutes to return to W2 following the retrieval of the data loggers. Charles
Bailey and I agreed to round the mobilization up to 2 hours to account for inefficiencies.

001 0-CIC-EFA.365
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